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GSFC SM2 SIMULATION SCHEDULE

• SCHEDULE IS BASED ON 4-EVA MISSION

• EACH SEGMENT OF THE MISSION WILL BE SIMULATED TWICE PRIOR TO FIRST JIS

• COMPLETE GSFC SIMULATION PROGRAM WITHOUT OVERLAP WITH JISs PER FSM LESSON LEARNED

• PROJECTED JIS-1 SCHEDULE IS BASED ON FIRST JIS 18 WEEKS BEFORE LAUNCH

- EXPECT 6 JISs
- ACTUAL JIS SCHEDULE WILL BE DEFINED BY JISWG
- SOME LONG DURATION JISs REQUIRED AS FOR FIRST SERVICING MISSION

Date Event Sim Period Shifts Est. Hours
1/17/96 GSFC SIM 1 RENDEZVOUS - CAPTURE GREEN-BLUE (G/B) >14
2/7/96 GSFC SIM 2 EVA 1 - SMIT DROP 1 B/G 10
2/28/96 GSFC SIM 3 EVA 2 - SMIT DROP 2 B/G 14
3/20/96 GSFC SIM 4 EVA 3 - SMIT DROP 2 B/G 14
4/10/96 GSFC SIM 5 EVA 4 - SMIT DROP 2 B/G 14
5/1/96 GSFC SIM 6 DEPLOY - SMIT DROP 2 B/G 18
5/22/96 GSFC SIM 7 EVA 1 - SMIT DROP 2 B/G 14
6/12/96 GSFC SIM 8 EVA 2 - SMIT DROP 2 B/G 14
7/3/96 GSFC SIM 9 EVA 3 - SMIT DROP 2 B/G 14
7/24/96 GSFC SIM 10 EVA 4 - SMIT DROP 2 B/G 14
8/14/96 GSFC SIM 11 DEPLOY - SMIT DROP 2 B/G 18
9/4/96 GSFC SIM 12 RENDEZVOUS - CAPTURE G/B >14
9/25/96 GSFC SIM 13 SAME AS JIS-1 TBD 24

10/15/96 SMOV SIM-1 STIS & NICMOS N/A TBD
10/22-23/96 JIS-1 TBD TBD TBD

1/15/97 SMOV SIM-2 STIS & NICMOS N/A TBD


